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12 COMMERCE DRIVE, CRANFORD, NEW JERSEY 07016-1101 (201) 272-8300

July 13, 1988

Ms. Janet Feldstein

US Environmental Protection Agency
26 Federal Plaza

New York, New York 10278

Re: Proposed Completion Schedule
On-Site Feasibility Study

SCP _Site, Carlstadt, New Jersey

Dear Janet:

Attached is a revised schedule for completion of the on-site
Feasibility Study (FS) for the SCP Carlstadt site. In his June 24, 1988
letter to Bill Warren, Ray Basso indicated without further discussion
that the schedule originally submitted with POP Revision No.8 should be
shortened by three weeks. This would allow only 3 1/2 weeks to finish
the draft FS Report after completion of the detailed evaluation of
alternatives. The attached revised schedule indicates a September 19,
1988 completion date, allowing two more weeks than the agency's suggested
completion date.

We believe that this represents the minimum amount of time
necessary to provide internal and PRP review of the draft FS Report prior
to release to the agency. This is a unique site with complex remediation
characteristics, and a thorough PRP review of the draft FS Report will
serve two purposes, both of which are important to the PRP group and the
agency:

1. The PRP group 1is comprised of representatives from major
corporations who have considerable expertise in site
remediations through their experience on other sites.
Their thorough review of the draft FS Report will
collectively provide valuable quality control of the draft
report.

2. The review process will strengthen the PRP group in their
understanding of and support for various remedial
alternatives.

With this in mind, and in an attempt to accommodate the agency's
request for a shorter schedule, we have reduced the original schedule by
one week.

Regarding the assumptions listed on the schedule, the agency has
requested that those be deleted. These assumptions form the basis for
the schedule, and are fundamental to the milestones shown on the
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schedule. These éssumptions cannot be deleted without eliminating the
entire basis of the schedule. The schedule makes no real sense without
reference to these assumptions.

Please call if you have any questions,
Very truly yours,
DAMES & MOORE

W%/ oo

Gerard M. Coscia, P.E.

Project Manager
GMC/nam

Attachment

cc: William Warren
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LEGEND:

ASSUMPTIONS :
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O REPORT SUBMITTAL TO EPA
@ COMPLETION OF EPA REVIEW
® REQUIRED EPA INPUT/COMMENTS
¥ EPA/PRP MEETING
ssasma EPA ACTIVITY
wmmmm PRP/D § M ACTIVITY

t. ALL EPA INPUT/COMMENTS ARE RECEIVED BY 7/13/88.

2. EPA INPUT/COMMENTS DO NOT SIGNIFICANTLY ALTER
THE ALTERNATIVES UNDER EVALUATION IN TASK I1.

3. TREATABILITY STUDIES AND ADDITIONAL FIELD DATA

ARE NOT REQUIRED.

PROPOSED COMPLETION SCHEDULE
ON-SITE (SOURCE CONTROL) FEASIBILITY STUDY

SCP SITE RI/FS
CARLSTADT, NEW JERSEY

JULY 14, 1988






